D	0	WBS	Task Name	Duration	Start	Finish	Predecessors	Resource Names	 W T	F S	0 Sep '18 S M T W T F
1		1	IT PROJECT	68 days	Fri 28/09/18	Tue 01/01/1	LS				
2		1.1	Definition	8 days	Fri 28/09/18	Tue 09/10/1	Lŧ				
3		1.1.1	Interview	2 days	Fri 28/09/18	Mon 01/10/	1	Kirk Kennedy			Kirk Kenned
4		1.1.2	Prep. Req. Doc.	2 days	Tue 02/10/1	EWed 03/10/	13	Kirk Kennedy			Kirk
5		1.1.3 1.1.4	Prep Proj Plan	2 days	Thu 04/10/1	8 Fri 05/10/18	3 4	Norbert Norris			
6			Prep Proposal	2 days	Mon 08/10/1Tue	1Tue 09/10/1	.85	Norbert Norris			
7		1.2	Analysis	19 days	Wed 10/10/	1Mon 05/11/	16				
8		1.2.1	Interview	2 days	Wed 10/10/	1Thu 11/10/1	Lŧ				
9		1.2.1.1	Management	1 day	Wed 10/10/2	1Wed 10/10/	1	Kirk Kennedy			
10		1.2.1.2	Supervisor	2 days	Wed 10/10/2	1Thu 11/10/1	3.	Norbert Norris			
11		1.2.1.3	Technical	2 days	Wed 10/10/2	1Thu 11/10/1	3.				
12		1.2.1.4	Clerical	2 days	Wed 10/10/2	1Thu 11/10/1	.8				
13		1.2.2	Anal Existing Do	3 days	Fri 12/10/18	Tue 16/10/1	83.	Kirk Kennedy;No	r		
14		1.2.3	Synthesis	3 days	Wed 17/10/2	1 Fri 19/10/18	3 13	Norbert Norris			
15		1.2.4	Functional Spec	5 days	Mon 22/10/2	1 Fri 26/10/18	3 14				
16		1.2.5	Re-estimate Pla	r1 day	Mon 29/10/2	1Mon 29/10/	115	Norbert Norris			
17		1.2.6	Development P	r 4 days	Tue 30/10/1	EFri 02/11/18	16	Floyd Ford			
18		1.2.7	Presentation	1 day	Mon 05/11/2	1 Mon 05/11/	117	Floyd Ford			
19		1.3	Design	14 days	Tue 06/11/1	Fri 23/11/18	3 18				
20		1.3.1	System Design	5 days	Tue 06/11/1	EMon 12/11/	1	Frida Fisher			
21		1.3.2	Walk-through	1 day	Tue 13/11/1	ETue 13/11/1	.820	Kirk Kennedy;No	r		
22		1.3.3	File Design	2 days	Wed 14/11/2	1Thu 15/11/1	.821	Frida Fisher			
			Task		Inactive Sun	nmary		External Tasks			
			Split		Manual Task	•		External Milestone	♦		
			Milestone	.	Duration-on			Deadline	Ť		
Project: Latihan2 Date: Fri 28/09/18						•					
		/09/18	Summary Project Summary			nmary Rollup		Progress Manual Progress			
			Project Summary	Ш	Manual Sum	_	ı	Manual Progress			
			Inactive Task		Start-only						
			Inactive Milestone	>	Finish-only						

ID		WBS	Task Name	Duration	Start	Finish	Predecessors	Resource Names	30 Sep '18								
	0								w T	F	S			<u> </u>	W	Т	F
23		1.3.4	Walk-through	1 day	Fri 16/11/18	Fri 16/11/18	22	Kirk Kennedy;Nor									
24	Ť	1.3.5	Acc. Test Plan	4 days	Mon 19/11/1	Thu 22/11/1	823	Frida Fisher									
25	•	1.3.6	Design Spec	5 days	Mon 19/11/1	l Fri 23/11/18	23	Frida Fisher									
26		1.4	Construction	22 days	Mon 26/11/	Tue 25/12/1	125										
27		1.4.1	Plan The Integration	4 days	Mon 26/11/18	Thu 29/11/18		Judy Johnson									
28		1.4.2	Module Design	5 days	Fri 30/11/18	Thu 06/12/1	£27	Judy Johnson									
29		1.4.3	Walk-through	1 day	Fri 07/12/18	Fri 07/12/18	28	Kirk Kennedy;Nor									
30		1.4.4	Plan Module Testing	2 days	Mon 10/12/18	Tue 11/12/18	29	Judy Johnson									
31		1.4.5	Coding	5 days	Wed 12/12/1	Tue 18/12/1	830	Judy Johnson									
32		1.4.6	Module Test	5 days	Wed 19/12/1	Tue 25/12/1	831	Ben Brown									
33		1.4.7	User Documentation	5 days	Mon 26/11/18	Fri 30/11/18	25	Ben Brown									
34		1.5	System Test	5 days	Wed 26/12/2	Tue 01/01/19	32	Ben Brown									









